ID		Task Mode	Task Name	Duration	Start	Finish	Predeces
1			Process of Creation	121 days	Fri 08/11/19	Fri 24/04/20	
2			Choosing a Project	8 days	Fri 08/11/19	Tue 19/11/19	
3			Project suggestions	3 days	Fri 08/11/19	Tue 12/11/19	
4			Decision Making and Resea	0 days	Wed 13/11/1	Wed 13/11/19	3
5			Individual Research	4 days	Thu 14/11/19	Tue 19/11/19	4
6			Project Preparation	12 days	Tue 19/11/19	Wed 04/12/19	
7			Implement text to speech A	4 days	Tue 19/11/19	Fri 22/11/19	
8			Key Binding	4 days	Tue 19/11/19	Fri 22/11/19	
9			Working text to speech API	0 days	Tue 26/11/19	Tue 26/11/19	7
10			Login and user Database	4 days	Tue 19/11/19	Fri 22/11/19	
11			Website Design	4 days	Thu 21/11/19	Tue 26/11/19	
12			Researching predictive API'	4 days	Tue 19/11/19	Fri 22/11/19	
13			Making Poster	6 days	Fri 22/11/19	Fri 29/11/19	
14			Creating Project Plan	3 days?	Fri 22/11/19	Tue 26/11/19	
15			Creating Presentation	7 days	Tue 26/11/19	Wed 04/12/19	
16			Presenting	0 days	Thu 05/12/19	Thu 05/12/19	15
17			Working Suggestion Featur	0 days	Fri 29/11/19	Fri 29/11/19	12
18			Working Key Binding	0 days	Mon 02/12/1	Mon 02/12/19	8

Everyone

13/11

11 Nov '19
W T F S S M T W T F

Project: Yordan_task
Date: Fri 29/11/19

Task Summary Milestone Manual Progress

| | | 18 Nov '19 | | | | | | | | 25 Nov '19 | | | | | | | 02 Dec '19 | | | |
| F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F |

Everyone

Lukas

Lukas, Yordan

◆ 26/11

Alex, Rakha

Miranda

Edward,Natalia

Miranda

Rakha, Yordan, Natalia

Everyone

◆ 05/12

◆ 29/11

◆ 02/12